



AI Enablement Program — Centralized Project Page

This page centralizes everything needed to manage the **AI Enablement Program**: purpose, deliverables, timelines, and measurement.

Key links

-  [AI Enablement Program — Project Hub](#) — Project Hub (strategy + rubric)
- — Timeline database

Program summary (what & why)

Goal: Bridge the gap between *tool availability* (access, permissions, licenses, safeguards) and *responsible adoption of workflows* (skills, habits, governance, and measurement).

Milestones & deliverables

- **Feb 8–14 (Initiation):** AI tool access audit + draft **Responsible AI Policy** (based on 01_AI_Enablement_Program_Content_Pack.docx)
- **Feb 15–21 (Week 1):** AI Basics & Responsible Use training → Deliverable: **Responsible AI Checklist**
- **Feb 22–28 (Week 2):** Prompting for day-to-day work → Deliverable: **Role-based Prompt Library (HR, L&D, Ops)**
- **Mar 1–7 (Week 3):** AI for managers → Deliverable: **Manager Prompt Cards for 1:1s & feedback**
- **Mar 8–14 (Week 4):** AI Use Case Lab → Deliverable: **47 documented use cases**

- **Mar 15 (Closing):** KPI review → **86% Completion Rate, 68% Active Weekly Usage**

Metrics (KPIs)

- Completion Rate: **86%**
- Active Weekly Usage: **68%**

Management status (single place)

- ☐ Ensure statuses and updates are current in
- ☐ Lock in ownership (Owner) for each phase
- ☐ Document decisions / blockers under Notes on each timeline item

Project management tables

Task breakdown (Execution)

Due date	Status	Priority	Owner	Task
	Not started	High		AI tool access + permissions audit
	Not started	High		Responsible AI Policy — draft + approval
	Not started	Medium		Responsible AI Checklist — write + publish
	Not started	Medium		Role-based Prompt Library (HR/L&D/Ops) — collect + edit
	Not started	Medium		Manager Prompt Cards — create + test
	Not started	High		Use Case Lab — standardized

Due date	Status	Priority	Owner	Task
				documentation + QA
	Not started	High		KPI review + program wrap-up

Milestones (Plan)

Status	Owner	Success criteria	Target date	Milestone
Not started		Access audit completed + policy drafted		M1 — Initiation complete
Not started		Training delivered + checklist published		M2 — Week 1 delivery
Not started		Role-based prompt library ready and accessible		M3 — Prompt Library ready
Not started		Use cases documented + standardized template + examples		M4 — Use Case Lab complete
Not started		Metrics summarized + insights + next-iteration backlog		M5 — Closing + KPI baseline

Risks / blockers log (Risks & Issues)

Owner	Mitigation / Action	Likelihood	Impact	Risk / blocker
	Short approval timeline + stakeholders defined up front	Medium	High	Ambiguity around responsible use (policy not approved in time)
	Role-based use cases + office hours + follow-up materials	Medium	High	Training does not translate into adoption (low weekly usage)
	Access list + provisioning owner + SLA	Low	High	Tool access / licensing gaps

RACI (Roles & Responsibilities)

I (Informed)	C (Consulted)	A (Accountable)	R (Responsible)	Deliverable
All participants	Legal, Security			Responsible AI Policy
All participants	Team leads			Training sessions
All participants	HR, L&D, Ops			Prompt Library