



Portfolio — Organizational Onboarding Journey

Project: Organizational Onboarding Journey (30/60/90 Day Integration Plan)



Focus: Translating employee-retention research into a practical, repeatable onboarding experience that reduces early turnover and strengthens belonging.

The Challenge

Early turnover is often less about capability and more about *integration*—unclear expectations, weak connection to the team, and inconsistent manager support in the first 90 days.

This project addressed the gap by creating a structured, empathetic onboarding journey that helps new hires feel confident, connected, and productive—without adding unnecessary burden to managers.

Roadmap

1. Research + insight synthesis

- Reviewed academic research on employee retention, belonging, and early-tenure risk factors
- Identified the “moments that matter” in the first 2 weeks, 30 days, 60 days, and 90 days
- Translated findings into practical design principles (clarity, cadence, support, connection)

2. Process mapping

- Mapped the end-to-end onboarding experience across stakeholders (new hire, manager, HR/People Ops, IT)

- Defined key touchpoints, owners, and dependencies
- Built a structured timeline aligned to 30/60/90 day outcomes

3. Digital asset creation (SharePoint / Notion)

- Designed a mobile-friendly onboarding hub for new hires (bite-sized learning, quick links, and checklists)
- Created manager-ready guides and templates to standardize support and reduce friction
- Developed reusable content blocks for easy localization and scaling

4. Feedback loops + iteration

- Added lightweight pulse checks at key milestones
- Collected input from new hires and managers to identify friction points
- Iterated content and flow to improve clarity, relevance, and engagement

The Solution

A **blended learning onboarding journey** combining structured guidance with human connection:

- **Self-serve learning** (micro content, FAQs, role essentials, and tools access)
- **Manager-led moments** (1:1 cadence, expectation setting, and coaching prompts)
- **Team integration** (introductions, stakeholder map, and early collaboration)
- **Progress visibility** through a clear 30/60/90 plan that makes success measurable and shared

30/60/90 Day outcomes (high level)

- **First 30 days:** Orientation + belonging + role clarity
- **60 days:** Skill-building + confidence in core workflows
- **90 days:** Ownership + cross-functional collaboration + sustained performance

Visuals (highlighted deliverables)

- **Mobile-friendly mockups** for the new hire onboarding hub (optimized for quick navigation and on-the-go access)
- **Manager guides** with ready-to-use checklists, conversation prompts, and milestone templates
- **Process maps** illustrating the end-to-end experience and ownership across stakeholders
- **Feedback mechanisms** embedded into the journey (pulse checks and continuous improvement loops)

Impact (portfolio-ready framing)

- Established a consistent onboarding standard that can scale across teams and roles
- Reduced ambiguity for new hires while supporting managers with lightweight, reusable tools
- Elevated Employee Experience by designing for clarity, connection, and confidence—especially in the critical first 90 days

Project Management (Professional Tracking)

Use the database below as the “source of truth” for execution. To make it easy to run the project day-to-day, here are structured tables you can fill quickly (and keep aligned with the database).

Task Breakdown (Workstream → Tasks)

Due	Status	Owner	Task	Workstream
	Not started		Finalize “moments that matter” synthesis + design principles	Research
	Not started		Map end-to-end onboarding journey across stakeholders	Process Mapping

Due	Status	Owner	Task	Workstream
			(HR / IT / Manager)	
	Not started		Create new hire hub structure (micro-learning, quick links, checklists)	Content + Assets
	Not started		Draft manager guide + 1:1 cadence template + conversation prompts	Manager Enablement
	Not started		Define metrics + pulse checks schedule + feedback loop	Measurement

Milestones (Delivery Plan)

Status	Owner	Definition of done	Target date	Milestone
Not started		Principles documented + approved; key onboarding moments defined		M1 — Research synthesis complete
Not started		Stakeholders + touchpoints confirmed; dependencies captured		M2 — Process map sign-off
Not started		New hire hub live + manager templates ready-to-use		M3 — Hub + manager toolkit MVP published

Status	Owner	Definition of done	Target date	Milestone
Not started		Top friction points resolved; content updated; adoption nudges added		M4 — Feedback iteration shipped

RAID Log (Risks / Assumptions / Issues / Decisions)

Mitigation / Next action	Likelihood	Impact	Item	Type
Make templates “copy-paste ready”; add manager comms + office hours	Medium	High	Inconsistent manager adoption of the 30/60/90 cadence	Risk
Assign owners per module + review cadence; publish checklist	Medium	High	Ownership gaps (no clear owner for content maintenance)	Issue
Document scope + freeze for v1; backlog nice-to-haves	—	Medium	MVP scope for first release (what’s in / out)	Decision